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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC) and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAEC), McAlester Army Ammunition Plant (MCAAP), the executing agencies, the regulatory agencies, and the public, an IAP

was completed. The IAP is used to track requirements, schedules, and budgets for all major Army installation cleanup
programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Acronyms

AEDB-CC Army Environmental Database-Compliance-related Cleanup
AEDB-R Army Environmental Database - Restoration
AMC Army Materiel Command
AOC Area of Concern
ARAR Applicable or Relevant and Appropriate Requirements
CC Compliance-related Cleanup
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 1980
CIP  Community Involvement Plan
cm/sec centimeters per second
CMI Corrective Measures Implementation
CMI(C) Corrective Measure Implementation (Construction)
CMI(O) Corrective Measure Implementation (Operations)
CMIP Corrective Measures Implementation Plan
CMP Compositions
CMS Corrective Measures Study
COC Contaminants of Concern
CR Compliance Restoration
CS Confirmatory Sampling
CTC Cost-to-Complete
CTT Closed, Transferring or Transferred
DAC Defense Ammunition Center
DD Decision Document
DERP Defense Environmental Restoration Program
DES Design
DGM Digital Geophysical Mapping
DMM Discarded Military Munitions
DoD Department of Defense
DRMO Defense Reutilization and Marketing Office
DSERTS Defense Environmental Restoration Tracking System
EBS Environmental Baseline Survey
ER,A Environmental Restoration, Army
FRA Final Remedial Action
FS Feasibility Study
FY Fiscal Year
HBX 1,3,5-trinitro-8-triazine
HMX High Melting Explosive
HRR Historical Record Review
IAP Installation Action Plan
ID Identification
IR Installation Response
IRA Interim Remedial Action
IRP Installation Restoration Program
K thousand
kg kilogram
LTM Long-Term Management
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LUC
MC
MCAAP
MCL
MEC
mg
mm
MMRP
MNA
MPPEH
MR
MRP
MRS
MRSPP
MSSL
N/A
NFA
NPL
oB
occ
oD
ODEQ

ODUSD(I&E)
PA
PBA
PCB
PCP
PETN
POL
PP
ppb
ppm
PST
RA
RA(C)
RAB
RC
RCRA
RD
RDX
RFA
RFI

R
RIP
ROD

Land Use Control

Munitions Constituent

McAlester Army Ammunition Plant

Maximum Contaminant Level

Munitions and Explosives of Concern
milligram

millimeter

Military Munitions Response Program
Monitored Natural Attenuation

Material Presenting Potential Explosive Hazard
Munitions Response

Munitions Response Program

Munitions Response Site

Munition Response Site Prioritization Protocol
Medium-Specific Screening Level

Not Applicable

No Further Action

National Priorities List

Open Burning

Oklahoma Corporation Commission

Open Detonation

Oklahoma Department of Environmental Quality

Office of the Deputy Under Secretary of Defense for Instillations

Preliminary Assessment
Performance-Based Acquisition
Polychlorinated Biphenyl
Pentachlorophenol
pentaerythritol tetranitrate
Petroleum, Oil and Lubricants
Proposed Plan

parts per billion

parts per million

Powder Settling Tank
Remedial Action

Remedial Action (Construction)
Restoration Advisory Board
Response Complete

Resource Conservation and Recovery Act
Remedial Design

Royal Demolition Explosive
RCRA Facility Assessment
RCRA Facility Investigation
Remedial Investigation
Remedy-in-Place

Record of Decision
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Acronyms

RRSE Relative Risk Site Evaluation
S&R Supervision and Remediation
S| Site Inspection
SVOC Semi-volatile Organic Compound
SWMU Solid Waste Management Unit
TAL Target Analyte List
TAPP Technical Assistance for Public Participation
TBD To Be Determined
TCE Trichloroethylene
TCL Target Compound List
TNT Trinitrotoluene
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
USACE US Army Corps of Engineers
USACHPPM US Army Center for Health Promotion and Preventive Medicine
USAEC US Army Environmental Command
USAEHA US Army Environmental Hygiene Agency
USEPA US Environmental Protection Agency
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compound
WBZ Water-Bearing Zone
WWII World War Il
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA) = RCRA Facility Assessment(RFA)

Site Inspection(Sl) = Confirmation Sampling(CS)

Remedial Investigation/Feasibility Study(RI/FS) = RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)
Remedial Design(RD) = Design(DES)

Remedial Action (Construction)(RA(C)) = Corrective Measures Implementation (Construction)(CMI(C))
Remedial Action (Operation)(RA(O)) = Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM) = Long Term Management(LTM)

Interim Remedial Action(IRA) = Interim Measure(IM)
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Installation Information

Installation Locale

Installation Size (Acreage): 44965

City: McAlester

County: Pittsburg

State: Oklahoma

Other Locale Information
The MCAAP occupies 44,965 acres (70 square miles) in a sparsely populated area of southeast Oklahoma, nine miles southwest
of the city of McAlester (population 17,783) in Pittsburg County (2005 population 44,641). The closest major cities are more than
100 miles away (Tulsa is 113 miles north, Oklahoma City is 120 miles northwest, and Dallas is 180 miles southwest). The area

has been used for strip mining coal, but is currently used for agricultural purposes. The MCAAP is one of the major employers in
the area.

Installation Mission
The purpose of the MCAAP is to produce and renovate quality conventional missile ammunition and ammunition-related
components, perform engineering and product assurance in support of production, and receive, store, ship, demilitarize, and
dispose of conventional and missile ammunition and related items.

The MCAAP is also the group general technology center for bomb loading, assembling, packing, manufacturing, engineering,
product assurance, and production support. This installation is an active government-owned and government-operated facility
and is the home for the US Army Defense Ammunition Center (DAC), which was relocated from the Savanna Army Depot Activity,
Savanna, lllinois in 1998.

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE), Tulsa District

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region VI

State Oklahoma Department of Environmental Quality (ODEQ)
National Priorities List (NPL) Status

MCALESTER ARMY AMMUNITION PLANT is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

The community has expressed no sufficient, sustained interest in a RAB.
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Dioxins/Dibenzofurans, Metals, Petroleum, Oil and Lubricants (POL),
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)

Affected Media of Concern: Soil
CR
Primary Contaminants of Concern: Explosives, Metals, Munitions constituents (MC), Volatiles (VOC)

Affected Media of Concern: Groundwater, Sediment, Soil
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-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 201001 201010 2011
Complete 200208 200208 2002
Planned 201503 201603 2016
Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
DD - BURN AREA - 26 MCAAP-026
DD - BURN AREA - 26 MCAAP-026
DD -DEACT FURN LAGOON # 18 MCAAP-018
DD -DEACT FURN LAGOON # 18 MCAAP-018
DD FOR CLEANUP PALLET DIP BLDG 209 MCAAP-032
DD FOR CLEANUP PALLET DIP BLDG 209 MCAAP-032
DD FOR CLEANUP PALLET DIP BLDG 471 MCAAP-033
DD FOR CLEANUP PALLET DIP BLDG 471 MCAAP-033
DD FOR MINOL BLDG RCA. PCB RMVL MCAAP-043
DD FOR MINOL BLDG RCA. PCB RMVL MCAAP-043
DD for Former Scrap Metal Baler Area MCAAP-046
DD for Former Scrap Metal Baler Area MCAAP-046
MISCELLANEOUS TANKS MCAAP-048
MISCELLANEOUS TANKS MCAAP-048

Results According to 5-Year Review,2010. Remedies for 6 sites are functioning as intended. Two sites, MCAAP-046 &
MCAAP-048 need time for remedies to be effective. They were implemented in 05/2010.

Actions Selected remedy for each of the sites is expected to be protective of human health and the environment by
minimizing the migration of contaminants to groundwater and surface water.

Plans Use restrictions for each site are documented with the Master Planner. The Master Planner's base map was
confirmed to identify each site as having environmental concerns related to the site. The next Five-Year Review will
be 2015.

Recommendations and Implementation Plans:

The selected remedy for each of the sites is expected to be protective of human health and the environment by minimizing
the migration of contaminants to groundwater and surface water and prevent direct contact with, or ingestion of
contaminants in soil and sediments. Exposure pathways that could result in unacceptable risks are being controlled and
institutional controls are preventing exposure to, or the ingestion of, contaminated groundwater. Threats at the sites have
been addressed by the placement of clay materials or gravel, the installation of warning signs, and the implementation of
institutional controls. In general, the effective implementation of institutional controls has prevented exposure to, or
ingestion of, potentially contaminated soils. At MCAAP-032 and MCAAP-033, increased institutional controls are
recommended to be continued in the form of sign-in/sign-out tracking logs. Use restrictions for each site are documented
with the Master Planner. The master planning maps were confirmed to identify each site as having environmental
concerns related to the site.

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan -
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Cleanup Program Summary

On June 10, 1942 the War Department announced that a $35 million plant would be built to provide additional production facilities
during World War II (WWII). In August 1942 work began on construction of the McAlester Naval Ammunition Depot at McAlester,
Oklahoma. Construction of the depot was a concerted effort; at the height of activity 15,000 workers were employed. The work
proceeded rapidly and on Sept. 24, 1943 the first munitions were produced. During WWII, the facility produced 325,000 tons of
various types of munitions including 16-inch gun ammunition, mines, rockets, and depth charges.

Installation Historic Activity

On Oct. 1, 1977, under the provisions of Department of Defense (DoD) Directive 5160.65, the Deputy Secretary of Defense
transferred operation from the Department of Navy to the Department of Army, and established the Army as the single manager
for the manufacture of conventional ammunition. The MCAAP was assigned to the US Army Armament Materiel Readiness
Command. The primary mission of the MCAAP did not change after transfer of operations to the Army.

In September 1992 the USEPA Region VI, in conjunction with the ODEQ), issued a Resource Conservation and Recovery Act
(RCRA) Part B permit. The USEPA Region VI was the lead regulatory agency for RCRA remediation until December 1994 when
the ODEQ obtained corrective action authority. The permit was modified on Dec. 15, 1998 and requires the corrective action
program at MCAAP.

The MCAAP is performing corrective actions as required by their RCRA Part B permit issued by the USEPA (1992) and modified
Dec. 15, 1998, and is currently under the primacy of the ODEQ (1994).

Installation Program Cleanup Progress
IRP

Prior Year Progress: Routine landfill cap maintenance continued at MCAAP-002. Groundwater monitoring activities will be
conducted annually. The active Installation Restoration Program (IRP) sites are under a performance
based acquisition (PBA) contract. The corrective measures implementation operations [CMI (O)] at
MCAAP-046 and MCAAP-048 began in fiscal year FY 2011 and will continue for a 30-year period.

Future Plan of Action: Maintenance will continue at MCAAP-002. Monitored natural attenuation (MNA) and VOC sampling
at sites MCAAP-046 and MCAAP-048 will continue.
MMRP

Prior Year Progress: The remedial investigation (RI) work plan was drafted for MCAAP-006-R-01 and the feasibility study
(FS) was drafted for MCAAP-001-R-01, MCAAP-002-R-01, MCAAP-003-R-01, MCAAP-004-R-
01, and MCAAP-005-R-01.

Future Plan of Action: A FS and decision document (DD) will be completed for all six Military Munitions Response Program
(MMRP) sites. Long-term management (LTM) will consist of five-year reviews and MEC institutional
Controls.
CR

Prior Year Progress: Three new Compliance Restoration (CR) sites were identified in 2013.
Future Plan of Action: A corrective measures study (CMS) is planned for CCMCAAP-049, CCMCAAP-050, and

CCMCAAP-051.
An IRA and site closeout for are planned for CCMCAAP-049 and CCMCAAP-050
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Burn Area
(MCAAP-026)

3 Contaminated Buildings
(MCAAP-032, MCAAP-033, MCAAP-043)

1 Contaminated Ground Water
(PBA@MCAAP)

1 Industrial Discharge
(MCAAP-048)

1 Landfill
(MCAAP-002)

1 Spill Site Area
(MCAAP-046)

1 Surface Impoundment/Lagoon
(MCAAP-018)

Most Widespread Contaminants of Concern

Dioxins/Dibenzofurans, Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC),

Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
MCAAP-037

MCAAP-045
MCAAP-018

MCAAP-043
MCAAP-018

MCAAP-018

MCAAP-043
MCAAP-026
MCAAP-032

MCAAP-033
MCAAP-046
MCAAP-047

MCAAP-048
MCAAP-048
MCAAP-046

PBA@MCAA
P

Site Name

WASTE OIL STRORAGE
TANK, RR HOUSE

ROUNDHOUSE COMPLEX

DEACTIVATION
FURNACE/LAGOON

Action
FRA

FRA
IRA

MINOL BUILDING (BLDG 644) IRA

DEACTIVATION
FURNACE/LAGOON
DEACTIVATION
FURNACE/LAGOON

FRA

FRA

MINOL BUILDING (BLDG 644) FRA

BURN AREA 2

BUILDING 209 PALLET
DIPPING OPERATION
PALLET DIP OPERATION,
BUILDING 471

FORMER SCRAP METAL
BALER AREA

PCB CONTAMINATION
DETENTION AREA
MISCELLANEOUS TANKS

MISCELLANEOUS TANKS

FORMER SCRAP METAL
BALER AREA
PBA@MCAAP

FRA
FRA

FRA

IRA

FRA

IRA
FRA
FRA

FRA

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan -
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WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
EX SITU SOIL TREATMENT

EX SITU SOIL TREATMENT

WASTE REMOVAL - SOILS
EX SITU SOIL TREATMENT

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES
OTHER

SOLIDIFICATION/STABILIZATION
INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS
EX SITU SOIL TREATMENT
REMOVAL

REMOVAL

NATURAL ATTENUATION
BIOREMEDIATION - IN SITU
GROUNDWATER

BIOREMEDIATION - IN SITU
GROUNDWATER

FY
1990

1998
1999

1999
2000

2000

2000
2003
2004

2004

2005

2005

2005
2008
2010

2011
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IRP Summary

Duration of IRP

Date of IRP Inception: 198709

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201010/204309
Date of IRP completion including Long Term Management (LTM): 204309
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IRP Contamination Assessment

Contamination Assessment Overview
In 1987 the USEPA Region VI performed a RCRA facility assessment (RFA) that identified eight solid waste management units
(SWMUSs). In 1992 the US Army Environmental Hygiene Agency (USAEHA) performed an additional assessment that identified
42 potential SWMUs. On March 10, 1992 and March 11, 1992 consultations among the parties determined that the USAEHA
report would be used as the baseline. All 42 of these sites were designated as Defense Environmental Restoration Program
(DERP) eligible sites, and were entered into the defense site environmental tracking system (DSERTS) [now AEDB-R]. The
ODEQ and the USEPA Region VI accepted the recommendation of no further action (NFA) for 33 of the sites, leaving nine that
required further investigation.

On Jan. 25, 1993, MCAAP issued a memorandum to the USEPA Region VI providing notification of a newly identified SWMU,
the Minol Building (MCAAP-043), and required further investigation for PCBs, bringing the total number of sites requiring further
investigation to 10. The USAEHA report identified Brown Lake as needing to be sampled and it subsequently became AEDB-R
site MCAAP-044.

The MCAAP requested, and the USAEC conducted, the RCRA facility investigation (RFI) for the nine SWMUs identified in the
permit, plus the newly identified SWMU (MCAAP-043). In December 1994 the RFI was submitted and NFA recommended at five
of the 10 sites. On Dec. 15, 1998 the ODEQ accepted NFA for SWMUs 1, 2, 5, 12, and 19 by permit modification.

From 1994 to 1995 an RA was performed at the Minol Building. In 1998 the Deactivation Furnace/Lagoon (MCAAP-018) and in
2000 the Burn Area 2 (MCAAP-026) were remediated for lead contamination. On Dec. 15, 1998 these remedies were also
accepted by permit modification. Based on risk assessments, the remaining sites, Building 209 Pallet Dipping Operation
(MCAAP-032) and Pallet Dip Operation (MCAAP-033), were determined to meet the ODEQ remediation goals, thereby
qualifying for NFA. On Oct. 4, 2000, the USEPA accepted the cleanup of the Minol Building (MCAAP-043) by letter. The
application for permit renewal submitted in February 2002 requested final acceptance.

The MCAAP also investigated another site in December 1999 (the Roundhouse Complex) to determine if it required designation
as a SWMU. The site did not meet the requirements to be designated as a SWMU, but was included in AEDB-R (MCAAP-045)
and has since been remediated.

Over time several historical sites have come to the attention of MCAAP. In 1999 two possible sites (the Former Scrap Metal
Baler Area and the Mortar Range Impact Area) were identified and investigated by the US Army Center for Health Promotion and
Preventive Medicine (USACHPPM). The Former Scrap Metal Baler Area has been included in AEDB-R (MCAAP-046). The
Mortar Range Impact Area is being addressed under the MMRP. In 2001 two new Environmental Restoration, Army (ER,A)
eligible AEDB-R sites, the PCB Contamination Detention Area (MCAAP-047) and Miscellaneous Tanks (MCAAP-048), were
identified. In 2005 clean closure to unrestricted use was received from the USEPA for MCAAP-047.

The CMS implementations are in progress at MCAAP-048, and MCAAP-046 is in the design (DES) phase. Site maintenance
activities are ongoing at MCAAP-002.

MCAAP now has a total of 48 sites in AEDB-R, not including the MMRP sites. Currently, these eight sites are receiving ER,A
funding: MCAAP-002, -018, -026, -032, -033, -043, -046, and -048.

Cleanup Exit Strategy

In situ groundwater treatment followed by MNA was implemented for MCAAP-046 and MCAAP-048. Five-year reviews will
continue at sites where contamination was left in place to ensure RAs are still protective of human health and the environment.
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1979

1987

1988

1990

1992

1994

1995

1997

1999

2000

IRP Previous Studies

Title Author Date
Installation Environmental Impact Assessment US Army Armament MAR-1979
Materiel Readiness
Command
McAlester Army Ammunition Plant Water Quality Horacek, Smith, Painter and | NOV-1979
Management Study Spitz, Inc
RCRA Facility Assessment Report McAlester Army Ammunition | AUG-1987
Plant
Update of the Initial Installation Assessment of Environmental Science and |JUN-1988
McAlester Army Ammunition Plant Engineering, Inc
Groundwater Assessment US Army Corps of JAN-1990
Engineers
Wastewater Management Study No. 32-24-H094-92, US Army Environmental FEB-1992
Preliminary Toxicity Testing and Evaluation Hygiene Agency
RCRA Facility Investigation (RFI) Report for Various Metcalf & Eddy, Inc JAN-1994
Solid Waste Management Units
RCRA Facility Investigation and Risk Assessment Metcalf & Eddy, Inc NOV-1994
Report - Supplemental Phase Il - SWMU 32 and 33
RCRA Facility Investigation and Risk Assessment Metcalf & Eddy, Inc DEC-1994
(Final)
Final Summary Report, Removal and Disposal of PCB Dow Environmental JUL-1995
Contaminated Material and Soil, Minol Building (formerly AWD)
Summary Report, Soil Sampling South of Building 177 Dow Environmental SEP-1995
(Draft, accepted as Final) (formerly AWD)
Final Corrective Measure Study Report - Deactivation R.F. Weston JUN-1997
Furnace and Lagoon - SWMU 18 and 34
Final Corrective Measure Study Report - Burn Area 2 - R.F. Weston JUN-1997
SWMU 26
Corrective Measure Completion Report - Minol Building | Radian International MAR-1999
Final Corrective Action Closure Report, SWMU #18 Soil | IT Corporation/OHM JUL-1999
Remediation and Lagoon Closure Remediation Services
Final Corrective Measures Completion Report, Minol Radian International JUL-1999
Building and Drainage Ditch South of Building 177 (formerly Dow
Environmental)
Report for Removal and Disposal of Total Petroleum Woodward-Clyde SEP-1999
Hydrocarbons Contaminated Materials and Soil,
Roundhouse Area
Hazardous and Medical Waste Study No. 37-EF- USACHPPM DEC-1999
4333-00 Relative Risk Site Evaluation
Final Corrective Measure Completion Report for SWMU | IT Corporation/OHM FEB-2000
18 Soil Remediation and Lagoon Closure Remediation Services
Final Corrective Action Closure Report, SWMU #26 IT Corporation/OHM MAY-2000

Burn Area 2 Soil Remediation

Remediation Services

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan -
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2000

2001

2002

2003

2004

2005

IRP Previous Studies

Title Author Date

Final Corrective Action Closure Report - Burn Area 2 - IT Corporation/OHM JUN-2000
SWMU 26 Remediation Services

Final Corrective Measure Study Report - Former Pallet | R.F. Weston NOV-2000
Dipping Area - Bldg 209 - SWMU 32

Final Corrective Measure Study Report - Former Pallet | R.F. Weston NOV-2000
Dipping Area - Bldg 471 - SWMU 33

Hazardous and Medical Waste Study No. 37-EF- USACHPPM JAN-2001

4333-01, Relative Risk Site Evaluation

UST/PST Ground Penetrating Radar Report - Powder GeoModel FEB-2001
Settling Tank and Underground Storage Tanks -

MCAAP 46 and MCAAP 48

Final Corrective Measures Study Work plan Former Shaw Environmental NOV-2001
Scrap Metal Baler Area and PCB Contamination

Detention Area at McAlester Army Ammunition Plant,

McAlester, Oklahoma

Final Corrective Measure Completion Report - Burn IT Corporation/lOHM DEC-2001
Area 2 Soil Remediation (SWMU 26) Remediation Services

Magnetic Investigations - Powder Settling Tank and Environmental Geophysics | JAN-2002

Underground Storage Tanks - MCAAP 46 and MCAAP | Associates

48

Final Corrective Measures Study Work plan Former Shaw Environmental JAN-2003

Scrap Metal Baler Area and PCB Contamination

Detention Area - Final Addendum No. 1

Final Corrective Measures Study Work plan Former Shaw Environmental JUL-2003

Scrap Metal Baler Area and PCB Contamination

Detention Area - Final Addendum No. 2

Final Corrective Measures Study Work plan Former Shaw Environmental SEP-2003
Scrap Metal Baler Area and PCB Contamination

Detention Area - Final Addendum No. 3

Field Activities Report - Investigation and Plume R.F. Weston NOV-2003
Delineation of Upper Groundwater Bearing Zone @

PST 103, 109A, 161, and 163

Final Corrective Measures Study Work plan Former Shaw Environmental APR-2004
Scrap Metal Baler Area and PCB Contamination

Detention Area - Final Addendum No. 4

Final PCB Contamination Detention Area Remedial IT Corporation/Shaw JUL-2004

Action Completion Report Environmental

Final Corrective Measures Study Work plan Former Shaw Environmental JAN-2005

Scrap Metal Baler Area and PCB Contamination

Detention Area - Final Corrected Addendum No. 5

Final RFI Addendum Report MCAAP-048 Weston Solutions, Inc. FEB-2005
Final RFI Report MCAAP-048, UST Weston Solutions, Inc. FEB-2005
Final RFI Report MCAAP-048, PST Weston Solutions, Inc. MAR-2005
Final Field Activities Report - Investigation and Plume US Army Corps of APR-2005
Delineation of Upper Groundwater-bearing Zone at Engineers

Former Scrap Metal Baler Site
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2005

2006

2007

2008

2009

2010

2011

IRP Previous Studies

Title Author Date

Final Soil RCRA Facility Investigation Report, Former Shaw Environmental MAY-2005
Scrap Metal Baler Area (DSERTS No. 46)

Final Soil RFI Report for MCAAP-046 Shaw Environmental MAY-2005
Final Groundwater RCRA Facility Investigation Report Shaw Environmental DEC-2005
Former Scrap Metal Baler Area, DSERTS No. 46

Final Groundwater RFI report for MCAAP-046 Shaw Environmental DEC-2005
Site Conceptual Model PST Sites 161 & 163 Weston Solutions FEB-2006
Final Corrective Measures Study Work plan Former Shaw Environmental MAY-2006
Scrap Metal Baler Area and PCB Contamination

Detention Area - Final Corrected Addendum No. 6

Final Corrective Measures Study for PST 103 and 109A | Weston Solutions, Inc. NOV-2006
Final Corrective Measures Study for PST 161 and 163 Weston Solutions, Inc. NOV-2006
Final Annual Groundwater Monitoring Report: Year One | Shaw Environmental DEC-2006
(June 2005 - April 2006) Former Scrap Metal Baler

Area McAlester Army Ammunition Plant, Pittsburg

County, Oklahoma

Final Corrective Measures Implementation Plan for Weston Solutions SEP-2007
SWMU NO. 48

Corrective Measures Study Report Former Scrap Metal | Shaw Environmental FEB-2008
Baler Area

Final Annual Groundwater Monitoring Report: Year Two | Shaw Environmental AUG-2008
(May 2006 - April 2007) Former Scrap Metal Baler Area

McAlester Army Ammunition Plant, Pittsburg County,

Oklahoma

Corrected Final Groundwater Evaluation Report Year 3: | Shaw Environmental JUN-2009
September 2007 to April 2008 SWMU No. 48 Powder

Settling Tanks

Final Annual Groundwater Monitoring Report: Year Shaw Environmental JUN-2009
Three (June 2007 - April 2008) Former Scrap Metal

Baler Area

Draft Corrective Measures Implementation (Plan), Shaw Environmental JUL-2009
Former Scrap Metal Baler Area (MCAAP-046)

Final Corrective Measures Implementation (Plan), Shaw Environmental, INC DEC-2009
Former Scrap Metal Baler - MCAAP-046

final Addendum Corrective Measures Implementation Shaw Environmental JAN-2010
Plan (PST 161 & PST 163)

Five Year Review Shaw Environmental DEC-2010
Remedial Investigation Report for MMRP Shaw Environmental AUG-2011
Corrected Final Remedial Investigation Report for Five Shaw Environmental Inc. AUG-2011
Munitions Response Sites

Final Groundwater Corrective Measures Implementation | Shaw Environmental OCT-2011

(O) Year 1 Former Scrap Metal Baler Area MCAAP-046
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2012

IRP Previous Studies

Title Author Date

Final Groundwater Evaluation Report Year 6: 2011 Shaw Environmental MAR-2012
SWMU No. 48 Powder Settling Tank

Final Groundwater Corrective Measures Implementation | Shaw Environmental SEP-2012

(O) Year 2 Former Scrap Metal Baler Area MCAAP-046
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MCALESTER ARMY AMMUNITION PLANT

Installation Restoration Program

Site Descriptions

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan- 18



Site ID: MCAAP-002
Site Name: LANDFILL, SOUTHWEST OF BROWN LAKE

Regulatory Driver: RCRA Phases Start End

RRSE: HIGH RFA................. 199106........ 199206
) ) (O30 TS 199106........ 199206

Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 199212, . . 199409

LTM...ooooii 199409........ 204309
RIP Date: N/A
RC Date: 199409

Media of Concern: Groundwater

SITE DESCRIPTION

This site of approximately 50 acres is located 1,000 feet south of the western end of Brown Lake in the central section of the
installation. The site operated from 1967 until August 1990 as a general refuse landfill. Monitoring wells were installed at the site
and sampling results from those wells indicated metals and VOC contamination above the National Primary Drinking Water
Requirement standards.

The results of the December 1994 RFI and risk assessment conducted by Metcalf & Eddy showed no complete exposure
scenarios for groundwater, surface water, or sediment for an occupational receptor.

In accordance with a USEPA letter dated Sept. 15, 1994, long-term groundwater monitoring was continued in accordance with the
ODEQ directives.

In March 2000, the ODEQ approved the groundwater assessment, which included terminating the long-term monitoring and
abandoning the wells. In FY01 the wells were abandoned and in FY02 documentation of the abandonment was submitted to and
accepted by the ODEQ to complete closure requirements.

Land-use controls (LUC) are in place at the site and documented in the Master Planner Base Maps.

Five-year reviews were conducted in 2005 and 2010 which determined that the remedy is still protective of human health and the
environment. The five-year reviews tracked under MCAAP-002 also cover the five-year reviews at the following sites:
MCAAP-018 MCAAP-026 MCAAP-032, MCAAP-033

MCAAP -043 MCAAP-046 MCAAP -048.

The LUC inspections were reduced from a semiannual to an annual schedule starting in 2009 and mowing of the landfill cover will
be performed semiannually. Any deficiencies or changes in the site usage or institutional controls will be documented in the
remedy review report and necessary recommendations will be made to protect human health and the environment.

Site mowing and maintenance was conducted in 2011 and a site inspection conducted in October 2011, no deficiencies or
changes were noted.

In April 2012, the third year, a landfill inspection revealed few minor erosion issues at this landfill. Moving and repair work was
performed from June 4 through June 6, 2012. A site inspection report was submitted on July 3, 2012. The following year, mowing

was performed on Sept. 18-, 20 2012. A landfill inspection was performed on Sept. 27, 2012. No major deficiencies were
identified. The final site inspection report was submitted on Oct. 11, 2012. The next five-year review will occur in 2015.

LUCs are in place at the sites and documented in the master planning maps.

CLEANUP/EXIT STRATEGY

This landfill site is currently under a PBA contract. Cap maintenance includes mowing, inspections, and repairing areas of erosion.

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan -

19



Site ID: MCAAP-002
Site Name: LANDFILL, SOUTHWEST OF BROWN LAKE

Five-year reviews will be performed at the site in order to determine if the remedy is still protective of human health and the
environment. The reviews tracked under this site will also assess the existing LUCs at MCAAP 018, -026, -032, -033, -043, -
046, and -048. In addition, routine landfill cap maintenance will be conducted at MCAAP-002 IAW the requirements and
recommendations of the February 1990 Landfill Closure Plan and the 2010 Five-Year Review Report.
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Site ID: MCAAP-018
Site Name: DEACTIVATION FURNACE/LAGOON

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 199106........ 199206
) ) CS.rrin 199212........ 199412
Contaminants of Concern: Explosives, Metals REI/CMS.. ... 199602..... ... 199712
Media of Concern: Sediment, Soil DES................ 199712........ 199806
IRA.....ccovieee, 199806........ 199812
CMI(C)............ 199812........ 200001
CMI(O)............ 200202........ 200206
LTM..ooeeeeiinnen, 200210........ 204309

RIP Date: 200202
RC Date: 200209

SITE DESCRIPTION

The Deactivation Furnace Lagoon (MCAAP-018) is an earthen-bermed, water-filled lagoon measuring approximately 35 feet by
75 feet. The lagoon was located about 150 feet north of the deactivation furnace. The deactivation furnace is used to demilitarize
old conventional ammunition by burning it at high temperatures and the lagoon may have received wastewater from the
deactivation furnace. The period of time the lagoon may have received wastewater from the furnace is not known.

A CMS report was reviewed by the ODEQ and an interim remedial action (IRA) was approved on Dec. 5, 1997. The ODEQ
approved the Corrective Measures Implementation Plan (CMIP) on March 31, 1998 and a final DD, part of a RCRA Part B permit
modification, was approved on Dec. 15, 1998. By accepting the CMIP, the ODEQ accepted the IRA as the final RA. An RA was
performed from June 1998 to July 1999 and a corrective action closure report was approved by the ODEQ on Oct. 15, 1999. The
corrective measures completion report was approved March 15, 2000.

The LUCs are in place at the site and are documented in the Master Planners Base Maps.
The 2010 five-year review inspection indicated that no activity was performed that will affect the selected remedy. The LTM at the
site consists of five-year reviews and all relative funding information is tracked under MCAAP-002.

CLEANUP/EXIT STRATEGY

Five-year reviews will be performed at the site in order to determine if the remedy is still protective of human health and the
environment. The reviews are tracked under MCAAP-002, but will also assess the LUCs at the following sites MCAAP-018, -
026, -032, -033, -043, -046, and -048.
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Site ID: MCAAP-026
Site Name: BURN AREA 2

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 199106........ 199206
) ) CS.rrin 199212........ 199412
Contaminants of Concern: Explosives, Metals REI/CMS.. ... 199601........ 199910
Media of Concern: Soil DES....ccoouuunne. 199808........200201
CMI(C)............ 199912........ 200307
LTM..oveeeeiiinen, 200308........ 204309

RIP Date: N/A
RC Date: 200308

SITE DESCRIPTION

This site is located south of C-Tree Road, west of the entrance to the medium caliber area in the eastern portion of the
installation. The site is a former burn area of approximately 23 acres that contained several burn cages with blast walls around the
burn cages to contain any debris from the burn operations. The site was operated from the mid-1940s to the mid-1960s. The site
borders the western edge of Brown Lake (MCAAP-44). The results of the RFI found lead levels associated with unacceptable
predicted blood lead levels for occupational scenarios.

The RFI recommended a CMS to determine the most viable method of eliminating the lead hazard. The USEPA agreed with the
recommendation and directed a CMS be performed. The fieldwork for the CMS was completed in FY1996. The CMS was
submitted for regulatory review in FY97 with the preferred alternative of removal with stabilization and off-site disposal. The
ODEQ issued a part B permit modification on Dec. 15, 1998 accepting the CMS proposed plan (PP) as the approved RA.
Fieldwork was completed to meet industrial standards in February 2000. The ODEQ approved the closure report in August 2000.
A corrective measures completion report was submitted to and approved by the ODEQ in FY2002.

The 2010 five-year review inspection indicated that no activity was performed that will affect the selected remedy.

The LTM at the site consists of five-year reviews and all relative funding information is tracked under MCAAP-002.

CLEANUP/EXIT STRATEGY

Five-year reviews will be performed at the site in order to determine if the remedy is still protective of human health and the
environment. The reviews are tracked under MCAAP-002, but will also assess the existing LUCs at the following sites MCAAP-
018, -026, -032, -033, -043, -046, and -048.
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Site ID: MCAAP-032
Site Name: BUILDING 209 PALLET DIPPING OPERATION

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199106........199206
, o (oIS T 199212........ 199412
Contaminants of Concern: Dioxins/Dibenzofurans REI/CMS.. ... 199901........ 200101
Media of Concern: Soil DES....ccoouuunne. 200106........200408
CMI(C)............ 200309........ 200409
LTM..oveeeeiiinen, 200501........ 204309

RIP Date: N/A
RC Date: 200409

SITE DESCRIPTION

The site is located near the southwest corner of the Bomb Mine Area along Road 5 in the center section of the installation. The
site is an open-sided, steel-girder structure set on a concrete block foundation. It is approximately 30 feet by 150 feet. In the
1970s and 1980s, when it was operational, wooden pallets were immersed into dipping vats containing a pentachlorophenol
(PCP) solution. The pallets were then allowed to drip dry. In the 1980s, PCP was replaced with copper-8-hydroxyquinolate.

Soil samples taken during the RFI did not find any PCP, but copper was detected above background levels and dioxins were
detected in composite samples. The RFI recommended NFA based upon the low occupational exposure, and the USEPA
concurred. The ODEQ has accepted a risk and cleanup level of five parts per billion (ppb) dioxins, which is a value greater than
the observed site concentrations.

In February 2001 the CMS for this site was accepted by the ODEQ with the following conditions:

(1) The exposure assessment factors must remain similar to those predicted in the human health risk assessment referenced
in the Final Corrective Measure Study Report - Former Pallet Dipping Area - Bldg. 209 - SWMU 32 (2000), and

(2) If the area use should change, a reevaluation of the exposure assessment and risk assessment may be necessary.

In order to comply with the RFI recommendation for NFA and the assumptions used in the risk assessment, some institutional
controls are required. These controls include, but are not limited to the following:

- site access (signs, security personnel),

- site maintenance (gravel, surface runoff);

- use of appropriate personal protective equipment when handling affected soil; and

- minimization of activities that disturb soil conditions.

A request for closure was accepted by the ODEQ as part of the RCRA Part B permit renewal. This site is considered closed, but is
subject to being reopened by public comments during the permit renewal period.

A five-year review was conducted and determined the remedy is still protective of human health and the environment. The
effectiveness of the sign in/out roster was measured in FY07 per the recommendation of the five-year review.

The LUCs are in place at the site and documented in the Master Planners Base Maps.
An effectiveness evaluation of institutional controls was generated in FY2008.

The 2010 five-year review inspection indicated that no activity was performed that will affect the selected remedy. The LTM at the
site consists of five-year reviews and all relative funding information is tracked under MCAAP-002.
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Site ID: MCAAP-032
Site Name: BUILDING 209 PALLET DIPPING OPERATION

CLEANUP/EXIT STRATEGY

Final acceptance is pending public review through the RCRA Part B process. Five-year reviews will be performed at the site in
order to determine if the remedy is still protective of human health and the environment. The reviews are tracked under MCAAP-
002, but will also assess the existing LUCs at the following sites MCAAP-018, -026, -032, -033, -043, -046, and -048.
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Site ID: MCAAP-033
Site Name: PALLET DIP OPERATION, BUILDING 471

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 199106........ 199206
, o (oIS T 199212........ 199412
Contaminants of Concern: Dioxins/Dibenzofurans REI/CMS.. ... 199901........ 200101
Media of Concern: Soil DES....ccoouuunne. 200106........200209
CMI(C)............ 200208........ 200409
LTM..oveeeeiiinen, 200501........ 204309

RIP Date: N/A
RC Date: 200409

SITE DESCRIPTION

This site is located due north of the medium caliber area in the northeast section of the installation. It is a covered craneway area
approximately 15 feet by 30 feet. From 1972 to 1974 wooden pallets were dipped into a PCP solution and allowed to drip dry on
the surrounding concrete.

Soil samples during the RFI revealed no PCP or copper levels above background levels; however, the supplemental RFI detected
dioxins in composite samples. The RFI recommended NFA based upon the low occupational exposure and the USEPA
concurred. Increased activity in the area by DAC has increased the exposure potential beyond that used in the risk analysis
estimated during the RFI. The CMS for this site, which included a detailed risk assessment, recommended NFA.

The ODEQ has accepted a risk and cleanup level of five ppb for dioxins, which is a value greater than observed site
concentrations. In February 2001 the CMS for this site was accepted by the ODEQ with the following conditions:

(1) Exposure assessment factors must remain similar to those predicted in the human health risk assessment referenced in
the Final Corrective Measure Study Report - Former Pallet Dipping Area - Bldg. 471 - SWMU 33 (2000), and

(2) If the area usage should change, a reevaluation of the exposure assessment and risk assessment may be necessary.

In order to comply with the RFI recommendation for NFA and the assumptions used in the risk assessment, some institutional
controls are required. These controls include, but are not limited to the following:

- site access (signs, security personnel),

- site maintenance (gravel, surface runoff);

- use of appropriate personal protective equipment when handling effected soil; and

- minimization of activities that disturb soil conditions.

A request for closure was accepted by the ODEQ as part of the RCRA Part B permit renewal. The site is considered closed, but is
subject to being reopened by public comments during the permit renewal period.

The LUCs are in place at the site and documented in the Master Planners Base Maps.

A five-year review was conducted and determined the remedy is still protective of human health and the environment. The
effectiveness of the sign in/sign out roster was measured in FY2007 per the recommendations of the five-year review.

An effectiveness evaluation of institutional controls was generated in FY2008.
The 2010 five-year review inspection indicated that no additional activity was performed at this site that will affect the RIP.

The LTM at the site consists of five-year reviews and all relative funding information is tracked under MCAAP-002.
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Site ID: MCAAP-033
Site Name: PALLET DIP OPERATION, BUILDING 471

CLEANUP/EXIT STRATEGY

Final acceptance is pending public review through the RCRA Part B process. Five-year reviews will be performed at the site in
order to determine if the remedy is still protective of human health and the environment. The reviews are tracked under MCAAP-
002, but will also assess the existing LUCs at the following sites MCAAP-018, -026, -032, -033, -043, -046, and -048.
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Site ID: MCAAP-043
Site Name: MINOL BUILDING (BLDG 644)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 1987009........ 198809
, _ , (oIS T 199212........ 199412
Contaminants of Concern: Polychlorinated Biphenyls (PCB) REI/CMS.. ... 199301........ 199412
Media of Concern: Sediment, Soil DES................ 199405........ 199412
IRA.....ccoeeiiinn, 199406........ 199811
CMI(C)............ 199812........ 200002
[ 1Y/ O 200501........ 204309

RIP Date: N/A
RC Date: 200102

SITE DESCRIPTION

This site is located in the Bomb Mine Area in the center of the installation. The site was an abandoned one-story, flat-topped,
cement block building approximately 15 feet by 25 feet. In 1988 installation personnel sampled and discovered PCB
contamination of the structure [less than 15 parts per million (ppm)] and the soil [as high as 1,600 milligrams per kilogram (mg/kg)].
On Jan. 25, 1993, the installation notified the USEPA Region VI that this was a new SWMU.

The RFI detected PCB 1242, PCB 1260, and total petroleum hydrocarbons (TPH) above acceptable USEPA human health risk
standards in the soils around the Minol Building and PCB 1242/1260 inside the structure at levels that exceed health-based
applicable or relevant and appropriate requirements (ARAR) for an occupational scenario. The USEPA approved remediation of
this site and issued temporary authorization to proceed with the removal of contaminated soils and structures to a level not to
exceed 25 ppm.

In June 1994 a contract was awarded to remove the Minol Building, its associated piping, and the surrounding soil; all were
contaminated with PCBs. In March 1995 the fieldwork was completed, the contamination was determined to have spread
downstream into a drainage swale. In February 1996 the swale area was remediated. Final cleanup reports have been received
and show the cleanup was achieved well below the 25 ppm specified. In July 1999 the final corrective measures completion report
for the Minol Building and Drainage Ditch South of Building 177 was submitted and was accepted by the USEPA on Oct. 4, 2000.

PCB-contaminated soil has been left in place at concentrations well below 25 ppm in accordance with 40 CFR 761.61. This
complies with federal guidelines associated with self-implementing on-site cleanup and disposal efforts for low occupancy areas.

The LUCs are in place at the site and documented at the Master Planners Base Maps.

In FY2005 a five-year review was conducted which determined that the remedy is still protective of human health and the
environment.

The 2010 five-year review inspection indicated that the site appeared to have been operated in accordance with the

recommendations addressed by the CMS and that no additional construction activity was performed since the 2005 remedy
review inspection. LTM at the site consists of five-year reviews and all relative funding information is tracked under MCAAP-002.

CLEANUP/EXIT STRATEGY

Five-year reviews will be performed at the site in order to determine if the remedy is still protective of human health and the
environment. The reviews are tracked under MCAAP-002, but will also assess the existing LUCs at the following sites MCAAP-
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Site ID: MCAAP-043
Site Name: MINOL BUILDING (BLDG 644)

018, -026, -032, -033, -043, -046, and -048.
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Site ID: MCAAP-046
Site Name: FORMER SCRAP METAL BALER AREA

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA.....ccoouen 199912........200009

) ) RFI/CMS......... 200106........ 200709
Cont.amlnants of Concern: Metals, Eetroleum, Oil and . DES.........._. 200710........ 200912
Lubrl_cants (POL), Polyt_:hlonnated Biphenyls (PCB), Semi- RA. . 200305. ... 200505
volatiles (SVOC), Volatiles (VOC) CMI(C)........... 200906........201005
Media of Concern: Groundwater, Sediment, Soil, Surface CMI(O)............ 201010........ 204309
Water RIP Date: 201010

RC Date: 204309

SITE DESCRIPTION

The Former Scrap Metal Baler Area site is located in the defense reutilization and marketing office (DRMO) yard. At this site, a
resource recovery recycling program baler was used to compact metal cans and other metal objects. The cans crushed here are
suspected of having contained paints, oils, solvents, and other liquids in varying amounts. Over the years of operation (from the
1950s to 1980s, and especially during the 1950s and 1960s), some of the waste materials are believed to have leached into the
soil. During rainy periods, an oily layer has been noted floating on puddles in the vicinity of the baler. The baler and the underlying
sump have been removed. The site presently consists of a gravel-covered area of about three acres, with an active rail line
running through it.

In December 1999, the USACHPPM conducted sampling. PCBs, metals, and SVOC above USEPA Region VI residential
medium-specific screening levels (MSSL) were detected in the soil.

The RFI, begun in 2002, found petroleum hydrocarbons in the soils and chlorinated organics above the maximum contaminant
level (MCL) in the groundwater. In 2003 a plume delineation study was performed. Chlorinated organics were only identified in the
upper water-bearing zone (WBZ). Sentry wells installed in 2004 indicated the plume had not been fully delineated to the south
and southeast. New wells were installed between the sentry wells and Brown Lake. Analytical results from these wells indicate
that the plume has not been delineated. Hydrogeologic characterization of the upper WBZ has indicated permeability may be near
1/1000 centimeter per second. In 2004 removal of petroleum hydrocarbon-contaminated soils was completed. During the soil
removal, multiple 105 millimeter (mm) rounds were encountered and removed.

In June 2005 sampling for determination of acceptability of MNA was initiated. In FY2006 four quarters of groundwater monitoring
were performed and the horizontal and vertical extent of the upper WBZ groundwater plume were delineated. In FY06 two RFIs
were approved and finalized. In FY2007 four quarters of groundwater sampling were performed as part of the MNA strategy. In
February 2008 the CMS was submitted. In March 2008, 20 wells were sampled for VOC and MNA parameters.

In June 2008, eight downgradient perimeter wells were sampled for VOCs. In September 2008, 20 wells were sampled for VOCs.

In FY08 and FY09, a draft CMIP was generated. Twenty wells were sampled in December 2008 and April 2009. This site is
currently under a PBA contract (August 2009 - August 2014).

The ODEQ approved the CMIP in January 2010. In situ groundwater treatment began in 2010. Bioaugmentation activities were
completed in May 2010. Groundwater monitoring will be performed on semiannual basis through 2013 and on an annual basis
thereatfter.

The second year semiannual corrective measures implementation (Operation) [CMI(O)] groundwater monitoring was completed in
October 2011.

The third year seminal corrective measures implementation (Operation [MIR(O)] groundwater monitoring was completed in
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Site ID: MCAAP-046
Site Name: FORMER SCRAP METAL BALER AREA

October 2012. A presentation meeting was held with the ODEQ and the Army on Oct. 24, 2012. On Nov. 5, 2012, the ODEQ
approved the CMI(O)Year 2 groundwater report.

CLEANUP/EXIT STRATEGY

This site is under a PBA which includes a cleanup/exit strategy. The cleanup/exit strategy includes MNA and five-year reviews.
Groundwater samples will be collected annually until concentrations are below MCLs. Five-year reviews will be performed at the
site in order to determine if the remedy is still protective of human health and the environment. The reviews are tracked under
MCAAP-002, but will also assess the existing LUCs at the following sites MCAAP-018, -026, -032, -033, -043, -046, and -048.
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Site ID: MCAAP-048
Site Name: MISCELLANEOUS TANKS

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....ccocovvv 200010........200103
) ) RFI/CMS......... 200106........ 200709
Contaminants of Concern: Volatiles (VOC) DES.........._. 200703........ 200807
Media of Concern: Groundwater IRA....oovirianee. 200106........200503
CMI(C)............ 200703........ 200807
CMI(O)............ 200807........ 204309

RIP Date: 200807
RC Date: 204309

SITE DESCRIPTION

SWMU-048 originally consisted of locations with 19 suspected underground storage tanks (UST) and 10 locations with powder
settling tanks (PST). Water used to clean the walls and floors of the production facilities settled in the PSTs and was discharged
through an overflow pipe. Petroleum hydrocarbons are the contaminants of concern (COCs).

Suspected UST locations were identified from files obtained during development of an FY0O0 environmental baseline survey (EBS)
for privatization of utilities and subsequent retiree interviews. Documents suggest that USTs had been filled with sand and fuel left
in place. The USACHPPM evaluated the sites and determined that at least one UST remained. In 2000, CHMPPM, through a
combined magnetometer survey and test pit excavation of the 19 sites, four sites (50PC 101, 105B, 136B, and near Roads CD
and 7) were found to contain a total of 11 USTs. The 11 USTs were removed during the IRA in summer 2002. In November 2002
closure forms were submitted to OCC and accepted without comment.

Petroleum hydrocarbons and low levels of trichloroethylene (TCE) were detected in some USTs. No TCE was found in the soil.
Where petroleum hydrocarbon contamination was found, soils were removed until confirmation samples verified that levels were
below Oklahoma Corporation Commission (OCC) requirements. In 2002 the RFI found chlorinated organics (e.g., TCE) above
MCL in the groundwater at MCAAP-103, 109A, 161, and 163. Several metals were identified above the USEPA drinking water
screening levels. In 2003 the horizontal extents of four chlorinated organic plumes were delineated, including the largest plume
(161) located adjacent to the backwaters of Brown Lake, a sensitive water supply. Chlorinated organics were not detected in the
second WBZ. The PSTs were removed along with tank pit soil that contained concentrations exceeding 10 times the USEPA
MSSLs (one in 100,000) risk. During removal in 2003, three sites (133, 161, 163) were determined to have emptied into the
sanitary sewer and seven sites (103, 109, 109a, 110, 111, 126, 130) discharged into drainage pathways. In 2004 additional TCE-
contaminated soil at PST Site 103 was removed. The hydrogeologic formation characteristics of the upper WBZ at the PST sites
(103, 109A, 161, 163) were evaluated and background soil evaluation for metals was performed. In 2003, at the request of the
ODEQ, the groundwater at four UST sites was investigated for possible release from the tanks. Selenium and phthalates were
identified above MCLs, but were not attributed to the USTs; TPH concentrations were less than OCC action levels. In February
2005 the final UST RFI report was approved by the ODEQ.

CLEANUP/EXIT STRATEGY

This site is under a PBA which includes a cleanup/exit strategy. The cleanup/exit strategy includes MNA and five-year reviews.
Groundwater samples will be collected annually until concentrations are below MCLs. The reviews are tracked under MCAAP-
002, but will also assess the existing LUCs at the following sites MCAAP-018, -026, -032, -033, -043, -046, and -048.
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Site ID: PBA@MCAAP
Site Name: PBA@MCAAP

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199912........200103
, o DES...coovuee.. 200906........ 201010
Contaminants of Concern: Dioxins/Dibenzofurans, Metals, CMI(C).rveeeo.... 200906........ 201010
Petroleum, Oil and Lubricants (POL), Polychlorinated CMI(0) 200906 201406

Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)
RIP Date: 201010

Media of Concern: Groundwater, Sediment, Soil, Surface
RC Date: 201406

Water

SITE DESCRIPTION

This site is used to track the PBA funding for IRP sites at MCAAP.

CLEANUP/EXIT STRATEGY

The PBA was awarded in FY2009 and is fully funded. Funds for USACE oversight of PBA activities are tracked under this site.
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Site Closeout (No

Further Action) Summary

Site ID

Site Name

NFA Date Documentation

MCAAP-001

LANDFILL, SOUTHEAST OF BROWN LAKE

199409 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-003

ACTIVE LANDFILL

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-004

LANDFILL, NW OF BLDG 52SH405

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-005

SCRAP METAL DISPOSAL AREA

199409 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-006

LANDFILL NE OF 20 MM AREA

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-007

DISPOSAL AREA NORTH OF DRMO

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-008

WOOD SCRAP YARD

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-009

LANDFILL, ROAD 4

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-010

LANDFILL SOUTH OF 71-BT AREA

199206 This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in

December 1998.

MCAAP-011

LANDFILL, ROAD FOUR AND ROAD F

199206 This response complete recommendation
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-012

GROUP 41LC LAGOON AND LANDFILL AREA

199409

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-013

CONCRETE BOMB SETTLING PONDS, BLDG 454

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-014

CONCRETE BOMB SETTLING PONDS, BLDG 455

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-015

ROUNDHOUSE LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-016

SEWAGE RETENTION LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-017

BLDG 186 PONDS AND LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-019

ROCKET LAKE

199409

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-020

B PLANT WEST LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-021

B PLANT EAST LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-022

MEDIUM CALIBER LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-023

SPECIAL WEAPONS LAGOONS

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-024

C-TREE LAGOON

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-025

ACTIVE OPEN BURNING GROUND

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-027

OLD DEMOLITION AREA

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-028

NEW DEMOLITION AREA

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-029

SEDIMENTATION RETENTION BASIN

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-030

PINK WATER TREATMENT SYSTEM

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-031

PINK WATER COLLECTION SYSTEM

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-034

DEACTIVATION FURNACE

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-035

SUSPECT ACID NEUTRALIZATION PIT

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-036

BURIAL SITE

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-037

WASTE OIL STRORAGE TANK, RR HOUSE

199001

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-038

DRMO YARD

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-039

HAZARDOUS WASTE STORAGE AREA, BLDG 669

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-040

HAZ. WASTE STORAGE BUNKERS BLDG 41LC 103

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-041

SEWAGE TREATMENT PLANT

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-042

WATER TREATMENT PLANT @ BROWN LAKE

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

September 1992 and modified in
December 1998.

MCAAP-044

BROWN LAKE

199206

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-045

ROUNDHOUSE COMPLEX

199909

This response complete recommendation
was accepted by the USEPA and is
reflected by its absence in Section IV of
the RCRA Part B Permit issued
September 1992 and modified in
December 1998.

MCAAP-047

PCB CONTAMINATION DETENTION AREA

200501

USEPA approved Jan. 24, 2005
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IRP Schedule

Date of IRP Inception: 198709

Past Phase Completion Milestones

1988

RFA (MCAAP-043 - MINOL BUILDING (BLDG 644))

1989

DES (MCAAP-037 - WASTE OIL STRORAGE TANK, RR HOUSE)
RFA (MCAAP-037 - WASTE OIL STRORAGE TANK, RR HOUSE)
CS (MCAAP-037 - WASTE OIL STRORAGE TANK, RR HOUSE)
RFI/CMS (MCAAP-037 - WASTE OIL STRORAGE TANK, RR HOUSE)
1990

CMI(C) (MCAAP-037 - WASTE OIL STRORAGE TANK, RR HOUSE)
1992

RFA (MCAAP-001 - LANDFILL, SOUTHEAST OF BROWN LAKE, MCAAP-002 - LANDFILL, SOUTHWEST OF

BROWN LAKE, MCAAP-003 - ACTIVE LANDFILL, MCAAP-004 - LANDFILL, NW OF BLDG 52SH405,
MCAAP-005 - SCRAP METAL DISPOSAL AREA, MCAAP-006 - LANDFILL NE OF 20 MM AREA, MCAAP-007
- DISPOSAL AREA NORTH OF DRMO, MCAAP-008 - WOOD SCRAP YARD, MCAAP-009 - LANDFILL,
ROAD 4, MCAAP-010 - LANDFILL SOUTH OF 71-BT AREA, MCAAP-011 - LANDFILL, ROAD FOUR AND
ROAD F, MCAAP-012 - GROUP 41LC LAGOON AND LANDFILL AREA, MCAAP-013 - CONCRETE BOMB
SETTLING PONDS, BLDG 454, MCAAP-014 - CONCRETE BOMB SETTLING PONDS, BLDG 455, MCAAP-
015 - ROUNDHOUSE LAGOON, MCAAP-016 - SEWAGE RETENTION LAGOON, MCAAP-017 - BLDG 186
PONDS AND LAGOON, MCAAP-018 - DEACTIVATION FURNACE/LAGOON, MCAAP-019 - ROCKET LAKE,
MCAAP-020 - B PLANT WEST LAGOON, MCAAP-021 - B PLANT EAST LAGOON, MCAAP-022 - MEDIUM
CALIBER LAGOON, MCAAP-023 - SPECIAL WEAPONS LAGOONS, MCAAP-024 - C-TREE LAGOON,
MCAAP-025 - ACTIVE OPEN BURNING GROUND, MCAAP-026 - BURN AREA 2, MCAAP-027 - OLD
DEMOLITION AREA, MCAAP-028 - NEW DEMOLITION AREA, MCAAP-029 - SEDIMENTATION RETENTION
BASIN, MCAAP-030 - PINK WATER TREATMENT SYSTEM, MCAAP-031 - PINK WATER COLLECTION
SYSTEM, MCAAP-032 - BUILDING 209 PALLET DIPPING OPERATION, MCAAP-033 - PALLET DIP
OPERATION, BUILDING 471, MCAAP-034 - DEACTIVATION FURNACE, MCAAP-035 - SUSPECT ACID
NEUTRALIZATION PIT, MCAAP-036 - BURIAL SITE, MCAAP-038 - DRMO YARD, MCAAP-039 -
HAZARDOUS WASTE STORAGE AREA, BLDG 669, MCAAP-040 - HAZ. WASTE STORAGE BUNKERS
BLDG 41LC 103, MCAAP-041 - SEWAGE TREATMENT PLANT, MCAAP-042 - WATER TREATMENT PLANT
@ BROWN LAKE, MCAAP-044 - BROWN LAKE, MCAAP-045 - ROUNDHOUSE COMPLEX)

CS (MCAAP-001 - LANDFILL, SOUTHEAST OF BROWN LAKE, MCAAP-002 - LANDFILL, SOUTHWEST OF
BROWN LAKE, MCAAP-003 - ACTIVE LANDFILL, MCAAP-004 - LANDFILL, NW OF BLDG 52SH405,
MCAAP-005 - SCRAP METAL DISPOSAL AREA, MCAAP-006 - LANDFILL NE OF 20 MM AREA, MCAAP-007
- DISPOSAL AREA NORTH OF DRMO, MCAAP-008 - WOOD SCRAP YARD, MCAAP-009 - LANDFILL,
ROAD 4, MCAAP-010 - LANDFILL SOUTH OF 71-BT AREA, MCAAP-011 - LANDFILL, ROAD FOUR AND
ROAD F, MCAAP-012 - GROUP 41LC LAGOON AND LANDFILL AREA, MCAAP-013 - CONCRETE BOMB
SETTLING PONDS, BLDG 454, MCAAP-014 - CONCRETE BOMB SETTLING PONDS, BLDG 455, MCAAP-
015 - ROUNDHOUSE LAGOON, MCAAP-016 - SEWAGE RETENTION LAGOON, MCAAP-017 - BLDG 186
PONDS AND LAGOON, MCAAP-019 - ROCKET LAKE, MCAAP-020 - B PLANT WEST LAGOON, MCAAP-
021 - B PLANT EAST LAGOON, MCAAP-022 - MEDIUM CALIBER LAGOON, MCAAP-023 - SPECIAL
WEAPONS LAGOONS, MCAAP-024 - C-TREE LAGOON, MCAAP-025 - ACTIVE OPEN BURNING
GROUND, MCAAP-027 - OLD DEMOLITION AREA, MCAAP-028 - NEW DEMOLITION AREA, MCAAP-029 -
SEDIMENTATION RETENTION BASIN, MCAAP-030 - PINK WATER TREATMENT SYSTEM, MCAAP-031 -
PINK WATER COLLECTION SYSTEM, MCAAP-034 - DEACTIVATION FURNACE, MCAAP-035 - SUSPECT
ACID NEUTRALIZATION PIT, MCAAP-036 - BURIAL SITE, MCAAP-038 - DRMO YARD, MCAAP-039 -
HAZARDOUS WASTE STORAGE AREA, BLDG 669, MCAAP-040 - HAZ. WASTE STORAGE BUNKERS
BLDG 41LC 103, MCAAP-041 - SEWAGE TREATMENT PLANT, MCAAP-042 - WATER TREATMENT PLANT
@ BROWN LAKE, MCAAP-044 - BROWN LAKE)

1994

RFI/ICMS (MCAAP-001 - LANDFILL, SOUTHEAST OF BROWN LAKE, MCAAP-002 - LANDFILL, SOUTHWEST OF
BROWN LAKE, MCAAP-005 - SCRAP METAL DISPOSAL AREA, MCAAP-012 - GROUP 41LC LAGOON AND
LANDFILL AREA, MCAAP-019 - ROCKET LAKE)
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1995
RFI/ICMS
CS

DES
1998
DES

cs
CMI(C)
RFI/ICMS
1999
RFA
IRA
2000
CMI(C)
RFI/ICMS
RFA
2001

cs
RFI/ICMS

RFA
2002
DES
CMI(0)
2003
CMI(C)
2004
DES
CMI(C)

2005
IRA
CMI(C)
2007
RFI/ICMS
2008
DES
CMI(C)
2010
DES
CMI(C)
2011
DES
CMI(C)

(MCAAP-043 - MINOL BUILDING (BLDG 644))

(MCAAP-018 - DEACTIVATION FURNACE/LAGOON, MCAAP-026 - BURN AREA 2, MCAAP-032 -
BUILDING 209 PALLET DIPPING OPERATION, MCAAP-033 - PALLET DIP OPERATION, BUILDING 471,
MCAAP-043 - MINOL BUILDING (BLDG 644))

(MCAAP-043 - MINOL BUILDING (BLDG 644))

(MCAAP-018 - DEACTIVATION FURNACE/LAGOON, MCAAP-045 - ROUNDHOUSE COMPLEX)
(MCAAP-045 - ROUNDHOUSE COMPLEX)
(MCAAP-045 - ROUNDHOUSE COMPLEX)
(MCAAP-018 - DEACTIVATION FURNACE/LAGOON, MCAAP-045 - ROUNDHOUSE COMPLEX)

(MCAAP-047 - PCB CONTAMINATION DETENTION AREA)
(MCAAP-018 - DEACTIVATION FURNACE/LAGOON, MCAAP-043 - MINOL BUILDING (BLDG 644))

(MCAAP-018 - DEACTIVATION FURNACE/LAGOON, MCAAP-043 - MINOL BUILDING (BLDG 644))
(MCAAP-026 - BURN AREA 2)
(MCAAP-046 - FORMER SCRAP METAL BALER AREA)

(MCAAP-047 - PCB CONTAMINATION DETENTION AREA)

(MCAAP-032 - BUILDING 209 PALLET DIPPING OPERATION, MCAAP-033 - PALLET DIP OPERATION,
BUILDING 471, MCAAP-047 - PCB CONTAMINATION DETENTION AREA)
(MCAAP-048 - MISCELLANEOUS TANKS, PBA@MCAAP - PBA@MCAAP)

(MCAAP-026 - BURN AREA 2, MCAAP-033 - PALLET DIP OPERATION, BUILDING 471)
(MCAAP-018 - DEACTIVATION FURNACE/LAGOON)

(MCAAP-026 - BURN AREA 2)

(MCAAP-032 - BUILDING 209 PALLET DIPPING OPERATION)
(MCAAP-032 - BUILDING 209 PALLET DIPPING OPERATION, MCAAP-033 - PALLET DIP OPERATION,
BUILDING 471)

(MCAAP-046 - FORMER SCRAP METAL BALER AREA, MCAAP-048 - MISCELLANEOUS TANKS)
(MCAAP-047 - PCB CONTAMINATION DETENTION AREA)

(MCAAP-046 - FORMER SCRAP METAL BALER AREA, MCAAP-048 - MISCELLANEOUS TANKS)

(MCAAP-048 - MISCELLANEOUS TANKS)
(MCAAP-048 - MISCELLANEOUS TANKS)

(MCAAP-046 - FORMER SCRAP METAL BALER AREA)
(MCAAP-046 - FORMER SCRAP METAL BALER AREA)

(PBA@MCAAP - PBA@MCAAP)
(PBA@MCAAP - PBA@MCAAP)
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IRP Schedule

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201010

Schedule for Next Five-Year Review: 2016

Estimated Completion Date of IRP at Installation (including LTM phase): 204309
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SITEID
MCAAP-002

SITE ID

MCALESTER ARMY AMMUNITION PLANT IRP Schedule

SITE NAME

PHASE FY14

LANDFILL, SOUTHWEST OF BROWN LTM

LAKE
SITE NAME

PHASE FY14

MCAAP-018 DEACTIVATION FURNACE/LAGOON

SITEID

SITE NAME

PHASE FY14

MCAAP-026 BURN AREA 2

SITEID
MCAAP-032

SITE ID
MCAAP-033

SITEID

SITE NAME

PHASE FY14

BUILDING 209 PALLET DIPPING LTM

OPERATION
SITE NAME

PALLET DIP OPERATION,

471
SITE NAME

PHASE FY14

PHASE FY14

MCAAP-043 MINOL BUILDING (BLDG 644)

SITEID
MCAAP-046

SITEID

SITE NAME

PHASE FY14

FORMER SCRAP METAL BALER CMI(O)

AREA
SITE NAME

PHASE FY14

MCAAP-048 MISCELLANEOUS TANKS CMI(O)

SITEID
PBA@MCAAP

SITE NAME
PBA@MCAAP

PHASE  FY14
CMI(O)

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan -

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

I - phase underway

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+
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MCALESTER ARMY AMMUNITION PLANT

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Burn Area
(MCAAP-002-R-01)
1 Firing Range
(MCAAP-005-R-02)
1 Storage Area
(MCAAP-006-R-01)
3 Surface Disposal Area

(MCAAP-001-R-01, MCAAP-003-R-01, MCAAP-004-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
MCAAP- SCRAP METAL DISPOSAL IRA INSTITUTIONAL CONTROLS
001-R-01 AREA
MCAAP- WOOD SCRAP YARD IRA INSTITUTIONAL CONTROLS
002-R-01
MCAAP- ABANDONED LANDFILL IRA INSTITUTIONAL CONTROLS
003-R-01
MCAAP- GROUP 41 LC LAGOON & IRA INSTITUTIONAL CONTROLS
004-R-01 LANDFILL AREA
MCAAP- Mortar Range Impact Area IRA INSTITUTIONAL CONTROLS
005-R-02
PBA@MR PBA@MR MCAAP IRA INSTITUTIONAL CONTROLS
MCAAP

Duration of MMRP

Date of MMRP Inception200212

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201505/201505
Date of MMRP completion including Long Term Management (LTM): 204309
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MMRP Contamination Assessment

Contamination Assessment Overview
The DoD established the MMRP under the DERP to identify and address sites known or suspected to contain unexploded
ordnance (UXO), discarded military munitions (DMM), or munitions constituents (MC). The program concluded that RAs would
be conducted under the process outlined in the National Oil and Hazardous Substances Pollution Contingency Plan as
authorized by the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA).

The MMRP started with a baseline inventory that included a three-phase approach resulting in a closed, transferred, or
transferring (CTT) range/site inventory report. The initial phase involved a data call requesting general information about ranges
located at MCAAP. This initial phase indicated one munitions response site (MRS).

Phase Il involved a survey and inventory of all operational ranges. The intent of the inventory was to collect detailed, site-
specific information, which delineated among other things, the operational range boundaries. On Aug. 8, 2001 the phase I
inventory for MCAAP was conducted and concluded that 39.31 acres of MCAAP are considered nonoperational.

Phase Ill was a comprehensive inventory of nonoperational ranges and other sites with known or suspected UXO, DMM, or MC.
After the phase Ill inventory, five MRSs were identified at MCAAP.

Following CERCLA guidance, completion of the CTT range/site inventory report satisfies the preliminary assessment (PA) phase.
In 2004 a site inspection (Sl) phase began to collect information for refining the MMRP cost-to-complete (CTC) estimates and
determine if an Rl is required. In March 2005 a historical records review (HRR), which is the initial step of the SI phase, was
completed and further characterization at all five sites was recommended. In FY2005 fieldwork was conducted to address data
gaps that were identified during the records review and continue the site characterization. In FY2006 the Sl report was approved
by the ODEQ.

During the 2006 hunting season, hunters found 40 mm parts and debris from rocket fins on MCAAP-005-R-02. Joggers have
also noted finding debris.

An Rl was completed in FY11 for the five MRS. The ODEQ approved the RI report requiring MCAAP to supplement the report
with a plan for the prevention of risk from any remaining MEC at the five MRSs.

Cleanup Exit Strategy

All five sites are likely to require additional investigation. An FS will be required after the RI. During the remedial action
(construction) (RA(C)) a contaminated soil removal action with off-site transport and disposal plus MEC removal action are
anticipated. The LTM phase will include the implementation of institutional controls and five-year reviews.
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2000

2001

2003

2004

2005

2006

2007

2010

2011

MMRP Previous Studies

Title Author Date

US Army Advance Range Survey for McAlester Army Installation NOV-2000
IAmmunition Plant, McAlester AAP

US Army Active/lnactive (A/l) Range Inventory for USAEC DEC-2001
McAlester Army Ammunition Plant

US Army Closed, Transferring & Transferred Range/Site | Engineering-Environmental | APR-2003
Inventory for McAlester Army Ammunition Plant Management, Inc

Historical Records Review for McAlester Army Engineering-Environmental | DEC-2004
AAmmunition Plant Management, Inc

Final Work Plan, Military Munitions Response Program, | Engineering-Environmental |JUN-2005
Site Inspection, Munitions Response Sites at McAlester | Management, Inc.

Army Ammunition Plan, McAlester, OK

Final Site Inspection Report, McAlester Army Engineering-Environmental | MAR-2006
Ammunition Plant, Military Munitions Response Management, Inc.

Program, Site Inspection, McAlester, OK

Final Groundwater Effectiveness Report MCAAP 048, Weston Solutions, INC. MAY-2007
PST (2005-2006)

Final Community Involvement Plan Update, McAlester Shaw Environmental JUN-2010
Army Ammunition Plant, Oklahoma

Corrected Final Work Plan, Remedial Investigation at Shaw Environmental Inc. AUG-2011

Five Munitions Response Sites, McAlester Army
Ammunition Plant, Oklahoma
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MCALESTER ARMY AMMUNITION PLANT

Military Munitions Response Program

Site Descriptions
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Site ID: MCAAP-001-R-01
Site Name: SCRAP METAL DISPOSAL AREA

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA......cccoere 200212........ 200305
Contaminants of Concern: Munitions and explosives of Sl 200404........ 200603
concern (MEC), Munitions constituents (MC) RI/FS............... 200906........ 201411
IRA...cvvvveeeeen 201105........ 201209
Media of Concern: Groundwater, Soil RA(C)..cccvvvvnns 201411........ 201505
LTM..........eel, 201505........ 204309

RIP Date: N/A
RC Date: 201505

SITE DESCRIPTION

The Scrap Metal Disposal Area is located in the northeast portion of the installation. The site is approximately 10.2 acres in size,
including a surface debris pile that covers 1.6 acres and two lagoons that total approximately 0.7 acres. The two lagoons are
approximately 0.1 acre and 0.6 acre, respectively, in size or 0.7 total acreage. The lagoons are south of the landfill area and east
of the medium caliber area. The landfill area accounts for 9.6 acres including the two lagoons and surface debris pile. From 1960
to 1970 this site was a scrap metal and munitions debris disposal area for refuse, including cans, buckets, drums, ZUNI rocket
bodies, and incinerator and electrical refuse. Similar debris was reported present in the lagoons. The depth of the fill is unknown.
Currently, ZUNI rocket bodies and scrap metal refuse are located on the surface of the landfill area, mounded along the northern
and western perimeter. The site remains undeveloped as open grassy areas with sparse trees.

As part of the IRP, this site was identified as MCAAP-005 and NFA was approved by the ODEQ due to the absence of human
health risk and the low ecological impact. The UXO responses have not been conducted at this site.

The Sl was completed and on March 17, 2006 the ODEQ provided a letter accepting the recommendations stated in the Sl report.
This MRS has been recommended for further characterization based upon the potential for MEC. The MRS contained large
quantities of munitions debris where it could not be determined if MEC were present or not. This site also had elevated levels of
metal, primarily iron, in the collected surface soil samples, which are likely the result of the corrosion and deterioration of the
munitions debris and associated scrap items.

An Rl was completed in FY11. The nature and extent of MEC/MC has been adequately determined; no MEC items were found at
the site. Fate and transport of MC is not a concern at the site. A human health and ecological risk assessment were performed as
part of the RI. Thallium and lead were identified as potential COCs for human health in soil. Copper, chromium, lead, nickel,
vanadium, and zinc were identified as potential COCs for ecological exposure.

The RI was funded under a PBA contract. Based on the results of this RI, an FS will be completed as well as a RA and LTM. MEC
removal is currently planned for the RA; however, LUCs are anticipated to be the final remedy based upon the results of the FS.

The FS report is being finalized in FY13.

LTM will consist of five-year reviews and MEC institutional controls.

CLEANUP/EXIT STRATEGY

Anticipated cleanup/exit strategy actions at the site include an FS, an RA(C) (with a contaminated soil removal action with off-site
transport and disposal plus MEC removal action), and LTM (institutional controls and five-year reviews).
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Site ID: MCAAP-002-R-01
Site Name: WOOD SCRAP YARD

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA oo, 200212........200305
1] IR 200404........ 200603

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RI/FS............... 200906........ 201411
IRA...ciiiee 201103........ 201209
Media of Concern: Groundwater, Soil RA(C)..cccvvvvnns 201411........ 201505
LTM.ooiiieins 201505........ 204309

RIP Date: N/A
RC Date: 201505

SITE DESCRIPTION

This 8.71-acre MRS is located in the north central part of the installation, northeast of the intersection of Road 4 and Road F. This
site has been used since 1970 to store scrap wood and lumber for future reuse at the installation, and the paved areas of the site
are currently being used for the same purpose. At one time the site was a landfill and a burn area for ordnance disposal and
burning of secondary explosives. The exact locations of the landfill and burn area are unknown. A number of MEC items
(previously referred to as ordnance and explosives) were reportedly burned at the site, including trinitrotoluene (TNT), ammonium
picrate, smokeless powder, pentaerythritol tetranitrate (PETN), Compositions A,B,C (CMP A,B,C), 2,4,6-
trinitrophenylmethylnitramine (Tetryl), hexahydro-1,3,5-trinitro-1,3,5-triazine, cyclotrimethyenetrinitramine (RDX), also known as
cyclonite], octahydro-1,3,5,7-tetranitro-1,3,5,7-tetrazocine [High Melting Explosive (HMX), also known as Octogen], hexahydro-
1,3,5-trinitro-8-triazine (HBX), and black powder. Though undeveloped, the site is currently being used to store scrap wood for
sale to the public and reuse. The site is cleared with a large gravel area and grassy area to the east.

As part of the IRP, this site is identified as MCAAP-008 and NFA was approved by the ODEQ due to low exposure potential and a
lack of documented evidence of a release. UXO responses have not been conducted at this site.

The Sl was completed and on March 17, 2006 the ODEQ provided a letter accepting the recommendations stated in the Sl report.
This MRS has been recommended for further characterization for MEC. No MEC were located during the visual/MEC survey of the
Wood Scrap Yard MRS. A digital geophysical mapping (DGM) survey conducted in the grassy area of this MRS indicated areas of
landfilling. Based on these findings and historical evidence of the potential of an open burn (OB)/open detonation (OD) pit, the
presence of subsurface MEC cannot be ruled out. This site also had elevated levels of metal, primarily iron, in the collected
surface soil samples, which are likely the result of the corrosion and deterioration of the munitions debris and associated scrap
items.

An Rl was completed in FY11. The nature and extent of MEC/MC has been adequately determined; no MEC items were found at
the site. Fate and transport of MC is not a concern at the site. A human health and ecological risk assessment were performed
as part of the RI. Arsenic and thallium were identified as potential COCs for human health in soil. Vanadium was identified as a
potential COCs for ecological exposure.

The Rl was funded under a PBA contract. Based on the results of this RI, an FS will be completed as well as a LTM. Due to the
fact that the site is currently active and being maintained, little or no formal RA is anticipated. Previous RA costs have been
removed. The RA phase will include LUC.

The FS report is being finalized in FY13.

LTM will consist of five-year reviews and MEC institutional controls.
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Site ID: MCAAP-002-R-01
Site Name: WOOD SCRAP YARD

CLEANUP/EXIT STRATEGY

The cleanup/exit strategy actions anticipated at the site include an FS, an RA(C) (with a contaminated soil removal action with off-
site transport and disposal plus MEC removal action), and LTM (institutional controls and five-year reviews).
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Site ID: MCAAP-003-R-01
Site Name: ABANDONED LANDFILL

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 04 PA......cccoere 200212........ 200305
Contaminants of Concern: Munitions and explosives of Sl 200404........ 200603
concern (MEC), Munitions constituents (MC) RI/FS............... 200906........ 201411
IRA...cvvvveeeeen 201108........ 201209
Media of Concern: Groundwater, Soil RA(C)..cccvvvvnns 201411........ 201505
LTM..........eel, 201505........ 204309

RIP Date: N/A
RC Date: 201505

SITE DESCRIPTION

This 15.66-acre MRS is located in the southeast part of the installation, south of the Group 71-BT area and southwest of the 90
degree bend in Road F. Between 1950 and 1970 the landfill received unknown waste, including rocket bodies, metal boxes, wire,
and concrete rubble. Currently, ZUNI rocket bodies are located on the surface of this area and the site remains undeveloped and
is covered with heavy vegetation.

As part of the IRP, this site is identified as MCAAP-010 and NFA was approved by the ODEQ. The UXO responses have not
been conducted at this site.

The Sl was completed and on March 17, 2006. The ODEQ provided a letter accepting the recommendations stated in the S
report. This MRS has been recommended for further characterization based upon the potential for MEC. The MRS contained
large quantities of munitions debris where it could not be determined if MEC were present or not. The site also had elevated levels
of metal, primarily iron, in the collected surface soil samples, which are likely the result of the corrosion and deterioration of the
munitions debris and associated scrap items.

An Rl was completed in FY11. The nature and extent of MEC/MC has been adequately determined; no MEC items were found at
the site. Two items (fuzes) of Management of Material Presenting Potential Explosive Hazard (MPPEH) were identified at the site
and subsequently removed and destroyed. Fate and transport of MC is not a concern at the site. A human health and ecological
risk assessment were performed as part of the RI. Thallium and RDX (explosive) were identified as potential COCs for human
health in soil. Barium and zinc were identified as potential COCs for ecological exposure.

Rl was funded under a PBA contract. Based on the results of this RI, an FS will be completed as well as a RA and LTM. MEC
removal is currently planned for the RA, however LUCs are anticipated to be the final remedy based upon the results of the FS.

The FS report is being finalized in FY13.

LTM will consist of five-year reviews and MEC institutional controls.

CLEANUP/EXIT STRATEGY

The cleanup/exit strategy actions anticipated at the site include an FS, an RA(C) (with a contaminated soil removal action with off-
site transport and disposal plus MEC removal action), and LTM (institutional controls and five-year reviews).
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Site ID: MCAAP-004-R-01
Site Name: GROUP 41 LC LAGOON & LANDFILL AREA

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA oo, 200212........200305
1] IR 200404........ 200603

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RI/FS............... 200906........ 201411
IRA...ciiiee 201103........ 201209
Media of Concern: Groundwater, Soil RA(C)..cccvvvvnns 201411........ 201505
LTM.ooiiieins 201505........ 204309

RIP Date: N/A
RC Date: 201505

SITE DESCRIPTION

This 23.91-acre MRS is located in the north central part of the installation south of the 41 LC bunker area and it includes two five-
acre lagoons. The lagoons were thought to be borrow pits to cover the disposal area. From 1945 to 1960 this area was used as a
dump for miscellaneous scrap metal including significant amounts of mortar casings and rocket bodies (munitions debris). Types
of MEC reported at the site included 20 mm fused rounds and possible intact DMM. The depth of the landfill is not known.
Although MEC surveying or MC sampling in the lagoons was not within the scope of the Sl, it cannot be ruled out as there may be
MEC in the lagoons as well. Currently, mortar casings are located on the surface of this site and the site remains undeveloped
and covered with grass and sparse trees.

As part of the IRP, this site is identified as MCAAP-012. Surface water was collected and analyzed for target compound list (TCL)
organics, pesticides, explosives, target analyte list (TAL) metals, cyanide, sulfates, and nitrates. Sediment was collected and
analyzed for explosives, TAL metals, and cyanide and fish samples were analyzed for TAL metals. Under the IRP, NFA was
approved by the ODEQ due to the absence of a human health risk and low ecological impact. The UXO responses have not been
conducted at this site.

The Sl was completed and on March 17, 2006 the ODEQ provided a letter accepting the recommendations stated in the Sl report.
This MRS has been recommended for further characterization based upon the potential for MEC. The MRS contained large
quantities of munitions debris and a determination of whether or not MEC were present could not be made. This site also had
elevated levels of metal, primarily iron, in the collected surface soil samples, which are likely the result of the corrosion and
deterioration of the munitions debris and associated scrap items.

An Rl was completed in FY11. The nature and extent of MEC/MC has been adequately determined; no MEC items were found at
the site. Fate and transport of MC is not a concern at the site. A human health and ecological risk assessment were performed
as part of the RI. Thallium was identified as a potential COCs for human health in soil. No potential COCs for ecological exposure
were identified.

Rl was funded under a PBA contract. Based on the results of this RI, an FS will be completed as well as a RA and LTM. MEC
Removal is currently planned for the RA, however LUCs are anticipated to be the final remedy based upon the results of the FS.

The FS report is being finalized in FY13.

LTM will consist of five-year reviews and MEC institutional controls.

CLEANUP/EXIT STRATEGY

The cleanup/exit strategy actions anticipated at the site include an FS, an RA(C) (with a contaminated soil removal action with off-
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Site ID: MCAAP-004-R-01
Site Name: GROUP 41 LC LAGOON & LANDFILL AREA

site transport and disposal plus MEC removal action), and LTM (institutional controls and five-year reviews).
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Site ID: MCAAP-005-R-02
Site Name: Mortar Range Impact Area

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA oo, 200212........200305
1] IR 200404........ 200603

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RI/FS............... 200906........ 201411
IRA...ciiiee 201103........ 201209
Media of Concern: Groundwater, Soil, Surface Water RA(C).............. 201411........ 201505
LTM. i, 201505........ 204309

RIP Date: N/A
RC Date: 201505

SITE DESCRIPTION

This former mortar range impact area is located at the east side of Brown Lake and was used from 1962 through 1977 by the US
Marines during fire power shows in conjunction with Armed Forces Day celebrations. Mortars of various sizes, large caliber
munitions, and machine gun and tracer rounds were fired across Brown Lake into the impact area and at targets on Brown Lake.
The firing point or firing areas were located on a peninsula on the north side of the lake, while the impact area included Brown
Lake and the land located on the south side of the lake. The latter currently includes a recreational area called Camp Plea. The
boundaries of the Mortar Range Impact Area were not well defined in documents reviewed during the HRR; therefore boundaries
arbitrarily set based upon the evidence available included the north peninsula, Camp Plea, and a portion of the wooded area
adjacent to Camp Plea. The closed range boundary is also truncated against operational range property just south of Camp Plea.
The total area of this MRS is 74.54 acres: 46.49 acres for the Brown Lake area and 28.05 acres for the Camp Plea area of the
Impact MRS.

According to the records reviewed, the demonstrations of fire power, assaults, and beach landings included the use of M-1 rifles,
Browning automatic rifles, flame throwers, rifle grenades, 3.5-inch rockets (bazooka), mortars (60 mm, 81 mm), and recoilless
rifles. The demonstrations also included the loading and firing of 105 mm, 155 mm, and eight-inch howitzers; M16 rifles; and
M1818A-4 (.30 caliber) machine guns.

The Sl was completed and on March 17, 2006 the ODEQ provided a letter accepting the recommendations stated in the Sl report.
The impact area MRS includes Brown Lake, which is likely to contain MEC and munitions debris. Reportedly, during dry periods
when the lake water level is down, white phosphorus canisters have been observed near the south shoreline; however, these
items would be considered subsurface active, whereas the subsurface items may be exposed during times of low water levels. SI
field activities were not performed in Brown Lake.

The impact area MRS also includes the south side of Brown Lake in the Camp Plea area which was the impact area for the Armed
Services Day demonstrations. This area showed no evidence of MEC or MC during the Sl fieldwork. Records reviewed indicate
this area was thoroughly swept twice for MEC or munitions debris prior to the current housing construction. Any items which were
either on or near the surface were most likely removed at that time. The recent magnetometer-assisted visual survey indicated no
surface or near-surface MEC. Based upon the relatively shallow bedrock at MCAAP the probability of subsurface MEC is low. No
metals above the human health MSSLs were reported within the munitions response (MR) area. Explosive compounds were not
detected above reporting limits in any surface soil samples at this site.

During the 2006 hunting season, hunters found 40 mm parts and debris from rocket fins. Joggers have also noted finding debris.
An Rl was completed in FY11. The nature and extent of MEC/MC has been adequately determined; no MEC items were found at
the site. Fate and transport of MC is not a concern at the site. A human health and ecological risk assessment were performed
as part of the RI. Thallium and arsenic were identified as potential COCs for human health in sediments. No potential COCs for
ecological exposure were identified.

An Rl was funded under a PBA contract. The FS will be completed in FY13. Due to the fact that a significant portion of the site is
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Site ID: MCAAP-005-R-02
Site Name: Mortar Range Impact Area

covered by surface water, little or no formal RA is anticipated. Previous RA costs have been removed. The RA phase will include
LUC. LTM will consist of five-year reviews and MEC institutional controls.

CLEANUP/EXIT STRATEGY

The cleanup/exit strategy actions anticipated at the site include an FS, an RA(C) (with a contaminated soil removal action with off-
site transport and disposal plus MEC removal action), and LTM (institutional controls and five-year reviews).
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Site ID: MCAAP-006-R-01
Site Name: Scrap Metal Disposal Yard

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: Evaluation pending PA oo, 200212........200305
Contaminants of Concern: Explosives 1] IR 200404........ 200603

RIFS............. 201206........ 201411
Media of Concern: Sail RIP Date:  N/A

RC Date: 201411

SITE DESCRIPTION

MCAAP-006-R-01 (Scrap Metal Disposal Yard) is located in a secure part of the plant, north of Brown Lake and C-Tree Road in
the DRMO yard. DRMO is responsible for expediting the disposal of equipment and materials for the DoD at the customer level.

The Scrap Metal Disposal Yard has been in operation since the 1950s as a pre-disposal treatment area and is approximately 17
acres in size. Topographically, the site is relatively flat. The surrounding topography slopes very gently to the southeast. Elevation
of the site is approximately 750 feet above mean sea level. No vegetation exists on the surface of the site. Surface water bodies
including streams and a man-made lagoon occur in the immediate vicinity of the site. Brown Lake is located approximately 4,000
feet to the southeast.

The US Army currently plans to relocate the DRMO operations and clear the site for future construction projects. The area has
been the site of various environmental IRAs and RAs. Intrusive investigations and remedial efforts associated with MCAAP-46
have documented the discovery of various MECs within the yard.

Most recently (in 2004) the following MECs were found:

- Two unspent munitions (discovered during excavation activities on Feb. 18, 2004)

- Two 120mm armor piercing rounds with ballistic windshields and tracers (discovered during excavation activities on Feb.23,
2004. The rotating bands were determined to be uncut. Following examination by UXO personnel, it was determined that the
rounds were inert.)

- One 40mm and one 75mm inert projectiles (discovered during excavation activities on March 3, 2004.)

- Two 50mm armor piercing rounds inert rounds of ammunition (discovered during excavation activities on March 18, 2004.)
- One 5-inch rocket warhead (discovered during excavation activities in backfill material near the railroad on March 24, 2004.

In FY 2013 preparation of the Rl Work Plan began. Completion of the Rl is anticipated in 2013 and completion of the FS report in
2014. ltis too early in the RI process to determine what out-year RAs will be required for the site.

CLEANUP/EXIT STRATEGY

Based on the results of RI, an FS will be drafted and finalized in FY14. Future out-year costs will be determined after the
completion of the RI/FS.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

MCAAP-005- |MORTAR RANGE NORTH SHORE 200603 S| (March 2006) determined there was no
R-01 contamination on this site.

PBA@MR PBA@MR MCAAP 201203 Site is closed.

MCAAP
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MMRP Schedule

Date of MMRP Inception 200212

Past Phase Completion Milestones

2003

PA (MCAAP-001-R-01 - SCRAP METAL DISPOSAL AREA, MCAAP-002-R-01 - WOOD SCRAP YARD,
MCAAP-003-R-01 - ABANDONED LANDFILL, MCAAP-004-R-01 - GROUP 41 LC LAGOON & LANDFILL
AREA, MCAAP-005-R-01 - MORTAR RANGE NORTH SHORE, MCAAP-005-R-02 - Mortar Range Impact
Area, MCAAP-006-R-01 - Scrap Metal Disposal Yard, PBA@MR MCAAP - PBA@MR MCAAP)

2006

Sl (MCAAP-001-R-01 - SCRAP METAL DISPOSAL AREA, MCAAP-002-R-01 - WOOD SCRAP YARD,
MCAAP-003-R-01 - ABANDONED LANDFILL, MCAAP-004-R-01 - GROUP 41 LC LAGOON & LANDFILL
AREA, MCAAP-005-R-01 - MORTAR RANGE NORTH SHORE, MCAAP-005-R-02 - Mortar Range Impact
Area, MCAAP-006-R-01 - Scrap Metal Disposal Yard, PBA@MR MCAAP - PBA@MR MCAAP)

2012

IRA (MCAAP-001-R-01 - SCRAP METAL DISPOSAL AREA, MCAAP-002-R-01 - WOOD SCRAP YARD,
MCAAP-003-R-01 - ABANDONED LANDFILL, MCAAP-004-R-01 - GROUP 41 LC LAGOON & LANDFILL
AREA, MCAAP-005-R-02 - Mortar Range Impact Area, PBA@MR MCAAP - PBA@MR MCAAP)

RI/FS (PBA@MR MCAAP - PBA@MR MCAAP)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 201505

Schedule for Next Five-Year Review: 2016

Estimated Completion Date of MMRP at Installation (including LTM phase): 204309
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SITEID
MCAAP-001-R-
01

SITEID
MCAAP-002-R-
01

SITEID
MCAAP-003-R-
01

SITEID
MCAAP-004-R-
01

SITEID
MCAAP-005-R-
02

SITE ID
MCAAP-006-R-
01

MCALESTER ARMY AMMUNITION PLANT MMRP
Schedule

SITE NAME

SCRAP METAL DISPOSAL AREA

SITE NAME

WOOD SCRAP YARD

SITE NAME

ABANDONED LANDFILL

SITE NAME

GROUP 41 LC LAGOON & LANDFILL

AREA

SITE NAME

Mortar Range Impact Area

SITE NAME

Scrap Metal Disposal Yard

B - phase underway

FY16 FY17 FY18  FY19+

PHASE
RI/FS

RA(C)
LTM

PHASE
RI/ES

RA(C)
LTM

PHASE
RI/FS

RA(C)
LT™

PHASE
RI/FS

RA(C)
LTM

PHASE
RI/FS

RA(C)
LTM
PHASE

FY14

FY18  FY19+

FY18 FY19+
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MCALESTER ARMY AMMUNITION PLANT

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Contaminated Fill
(CCMCAAP-050)

1 Contaminated Ground Water
(CCMCAAP-051)

1 Contaminated Sediments

(CCMCAAP-049)
Most Widespread Contaminants of Concern
Explosives, Metals, Munitions constituents (MC), Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of CR

Date of CR Inception: 199203

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201512/201512
Date of CR completion including Long Term Management (LTM): 201512
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of
Defense for Installations and Environment, [ODUSD(I&E)}, issued an interim policy for Defense Environmental Restoration
Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This
made many sites previously addressed in the Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites
that are now eligible for the Munitions Response (MRP) program have been migrated from Army Environmental Database-
Compliance-related Cleanup (AEDB-CC) and given the naming convention of other MR sites. The newly eligible non-MR type
sites are considered to be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as CR in AEDB-R
to distinguish them from the original IR sites and IR metrics.

Cleanup Exit Strategy
Conduct a corrective measure, perform an RA and a document site closeout.
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CR Previous Studies

Title Author Date
There are no Previous Studies
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MCALESTER ARMY AMMUNITION PLANT

Compliance Restoration

Site Descriptions
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Site ID: CCMCAAP-049
Site Name: Soils Adjacent to Bldg 104

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Explosives, Volatiles (VOC) RFA. .o 201201........ 201212
CS.iies 201201........ 201212

Media of Concern: Sediment, Soil RFI/CMS......... 201306........ 201403
CMI(C)............ 201404........ 201512

RIP Date: N/A
RC Date: 201512

SITE DESCRIPTION

MCAAP-049 (Soils adjacent to Bldg 104) is located in a secure part of the plant, north of Brown Lake and C-Tree Road at the
Case Loading Building on 40MM (Building #104). The Case Loading Building (40MM Area) has been used for ammunition
production (TNT) at McAlester Army Ammunition Plant. During normal operations and building cleanup, process water becomes
contaminated with TNT and other explosives and is given the term "Pink Water". Pink Water flows into floor drains within the
building and is piped into a pink water collection sump southeast of the building.

In October 2011, pink water was detected in a drainage ditch on the west side of the building. Upon investigation, pink water was
found flowing from a pipe running out of a rain water collection sump located under the west side of the building. The cause for
the pink water contamination in the rain water collection sump was initially believed to be from fugitive TNT dust accumulation. A
temporary piping and collection tank were installed to capture any remaining pink water from the rain water collection sump. A
collection pit was dug into the drainage ditch to aid the pumping of the pink water during cleanup. The collection pit remains to
capture any pink water leaching from the gravel area beneath the railroad tracks and around the building. Testing was done over
the course of a year to determine if explosive levels in the water were improving. As of December 2012, pink water can still be
observed in the drainage ditch and no improvements are evident in the water's test results. The source of the pink water was
recently determined to be a broken pipe under the building running from the floor drains to the southeast collection sump. To
prevent further contamination the building was directed to stop generating pink water, which does not impact continued
operations. A new sump and piping will be installed for the floor drains of the building in September 2013. The nature and extent
of the contamination requires further investigation.

CLEANUP/EXIT STRATEGY

Conduct a corrective measure study, perform an RA and document site closeout.

Final MCALESTER ARMY AMMUNITION PLANT Installation Action Plan -

64



STATUS

Regulatory Driver: RCRA

Contaminants of Concern: Metals, Munitions constituents (MC)

Media of Concern: Soil

SITE DESCRIPTION

Site ID: CCMCAAP-050
Site Name: TTF - Soil Disposal Area

Phases Start End

RFA......ccc........ 201209........ 201211
CSiieeann, 201209........ 201211
RFI/CMS......... 201306........ 201403
CMI(C)............ 201403........ 201512

RIP Date: N/A
RC Date: 201512

This site is located on the north east section of the installation in the Defense Ammunition Center (DAC) Transportation test facility
near Buildings 418 and 419. In particular, the area just East of Building 418 and between the gravel parking lot and the vehicle
test track. According to DAC personnel, inert ballast material was dumped in this location in order to fill a low lying area.

CLEANUP/EXIT STRATEGY

Conduct a corrective measure study, perform an RA and document site closeout.
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Site ID: CCMCAAP-051
Site Name: PCP Contamination-Vicinity Ind Area

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Metals, Volatiles (VOC) RFA. .o 199203........ 200903
CS.eieeiee 200903........ 201209

Media of Concern: Soil RFI/CMS......... 201304........ 201412

RIP Date: N/A
RC Date: 201412

SITE DESCRIPTION

The area around Building 628 (the Former Service Station) at the McAlester Army Ammunition Plant has been investigated
several times since a spill occurred there in 1992. All of the investigations have focused on petroleum products with most of the
sampling including selected volatile organic compounds (VOCs) and total petroleum hydrocarbons (TPH). After the investigation
of the 1992 spill, a French drain with a turbine ventilator was installed to remove volatiles from the groundwater around building
628.

Beginning in 2009, investigation samples were further analyzed for semi-volatile organic compounds (SVOCs) and, in some
cases, herbicides, at the recommendation of the contractor who had remediated the tank area north of the site. These results
have indicated Pentachlorophenol (PCP) at more than a magnitude above the acceptable drinking water level of 1 ppb. Possible
sources of the PCP include Building 444 (Lumber Treatment Building,) Building 442 (Railroad Car Repair Shop,) and Building 725
(Railroad Building). PCP has not been used at any of these locations for more than 20 years.

The site is located approximately one-half mile from Brown Lake which is the drinking water supply for MCAAP and several
surrounding communities, including Savannah and Heywood. The ODEQ has expressed concern over this contamination because
of potential impacts to the drinking water supply.

The site was created in 2013 to allow an investigation be performed to determine the source and limits of this contamination, and
will likely be accelerated , to minimize any potential impacts to the public.

CLEANUP/EXIT STRATEGY

Conduct an RFI/CMS to determine the source and limits of contamination.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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Date of CR Inception: 199203

Past Phase Completion Milestones
2009
RFA
2012
Cs

(CCMCAAP-051 - PCP Contamination-Vicinity Ind Area)

(CCMCAAP-051 - PCP Contamination-Vicinity Ind Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 201512

Schedule for Next Five-Year Review: 2016

Estimated Completion Date of CR at Installation (including LTM phase): 201512
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MCALESTER ARMY AMMUNITION PLANT CR Schedule
[ ] = phase underway

FY15 FY16 FY17 FY18  FY19+

FY15 FY16

FY15

SITEID
CCMCAAP-049

SITE NAME
Soils Adjacent to Bldg 104

PHASE
RFI/CMS

CMI(C)

PHASE
RFI/CMS

CMI(C)

PHASE
RFI/ICMS

FY14

SITEID
CCMCAAP-050

SITE NAME
TTF - Soil Disposal Area

FY14 FY17

SITEID
CCMCAAP-051

SITE NAME
PCP Contamination-Vicinity Ind Area

FY14 FY16 FY17 FY18

FY19+
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201006

Restoration Advisory Board (RAB): No
Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Community Interest Solicited on: 201206

Efforts Taken to Determine Interest

MCAAP does not have a RAB or a TRC. The plant has surveyed the surrounding community on several occasions
and determined that there is no community interest in forming a RAB. MCAAP published articles in the local
newspaper on June 15, June 22, and June 29, 2012, to determine if there was any interest and/or whether anyone
would like additional information concerning the MCAAP environmental restoration program.

Results
No interest was shown.

Follow-up Procedures

In 2013, solicitation will be made to determine if there is any public interest in the MCAAP environmental restoration
program.

Additional Community Involvement Information
The Community Involvement Plan (CIP) was updated in June 2010.
Administrative Record is located at

McAlester Army Ammunition Plant
1 C Tree Road

McAlester, OK 74501
918-420-6551

Information Repository is located at

Oklahoma Department of Environmental Quality
707 N Robinson

Oklahoma City, OK 73102

405-702-1000

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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